Ground Transportation Construction Alert
Sun, Oct 27 through Sat, Nov 2

Sunday, October 27 through Saturday, November 2, 2024
Nightly, 12am - 8:30am

Lane Restrictions:

Arrivals Level Innermost Inner Lane at Terminal 3/ B “North Knuckle” (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)

Theme Way from World Way North to Center Way (Continuous)

Center Way (Rolling Restrictions; Nightly)

Surface Lots 2, 3, & 4 (Continuous)

Admin East North Lot (Permanent - TPSS Site)

*** Turn Over for Map ***

Coordination and Logistics Management Friday: October 25= 2024 Page 10f2




Ground Transportation Construction Alert

Sun, Oct 27 through Sat, Nov 2

S0

Delta - TBIT North Courtyard - Fence Adjustments|
Phase 3

thry 12/6/2024

NELA - Installation of Landside DAS Equipment
thry 11/1/2024

LSOTRF09216709R6

TBIT Connector Deliveries - Updated Plan
thry 11/15/2024

TSO1 T
APM - PS-28 Garage Improvements |

TSOTRF102411757
APM - PS-2A Hub Drain
thry 12/4/2024

SKY -way

0
| T2CUS032310252R10 ITF Auxiliary Curbs - West Project Management Office
769 thru 111772024 NELA - Install Landside DAS Antennas thru 12/30/2024
Delta Sky Way - Terminal 3 T3 Level 1 Inner Bus Lane | “During the day thru 11/15/2024
e 1H72028 TSOPS28092310731R5
TICUS082417589 NELA- PS-28 DAS Install
thry 1/31/2025

TSOITFW082411593
ITF Auxiliary Curbs - Component B
thru 10/31/2024

L 1475R1

ATMP - Potholing Staging - 9119 Sepulveda West Way
thry 12/31/2024

LSOCUS082411541

LSOPS104220364R 12

APM - PS1 Barrier Removal
thry 11/28/2024
LSOPS107207673R4

APM - SL1 Closure

thry 12/1/2024

T1

PRI~

LSOOTH05185673R5

APM - Construction Activities, —

thiu 8/16/2025 TSOTRF 0624 TIAZ3RS 3

AP ast Station Viewing Paviion Underdeck| 3
4

LSOPS3408229654R9 Admin
|APM - PS3 Barrier Wall Demo
thru 12/27/2024 East

TERMINAL B

WAY

LSOCUP08241159
LAWA CUP - Chemical Deliveries
thry 12/31/2024

TSOPS5102310769R5
NELA - Tum Up and Troubleshoot

LSOTRF08185915R8
APM - Closure of Center Way West
thru 3/30/2025

Il thru 3/28/2025

EAST

[SOPS4042411284R5
APM- PS-4 Drain Lines
thry 12/31/2024

[SOPS7052411395R3
Ni Multi-Carrier

Phase 3
thry 11/28/2024

LSOTRF102411740
APM

[SOTRF102411753"
Al
4 P4 Ped Bridge Demo|

- SL-7 Truncated Domes | |

thru 12/27/2024
T3ELV02229180R:
rricadi

5
5 - Barricading - Glazing Material Delivery |
thru 12/31/2025

NELA PS-6 DAS Equipment Installation
thru 3/28/2025

[SOTRF002411653

|ATMP - Geotech Investigations - Century Bivd

ase
thry 12/7/2024

thru 10/25/2024
TSOPSATOZ3TOBTARG TSOTRFOZATITTARE
Sty APM - PS-4 L1 Schindler Staging APM - Roadways Permanent Signal at PS-6 TSOTRFI0Z4TT756 T8 |
thru 12/31/2024 thru_10/27/2024
LSOOTH1218862R15
; LSOOTH062411408
|APM - PS4 Barrier Removal SOFSIT O F ization and Constructiof

obi
thru 12/31/2024

[ T768:
| ITF Auxiliary Curbs - East Utiity Investigation - APM Plaz4
thru 11/29/2024
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[ Continuous Closure

Ground Transportation:

[ Nightly Closure
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==

il

WA CALM

Flyway, Buses, Long Distance Vans
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Rental Car Shuttles

Shared Ride Vans & Charter Buses

10/24/2024 - 10/30/2024
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Coordination and Logistics Management

Friday, October 25, 2024

Construction Hotline: 310.649.5292
laxconstructionhotline@lawa.org
https://www.flylax.com/lax-traffic-and-ground-transportation
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