
Sunday, May 3 through Saturday, May 9
Nightly, 12am – 8:30am

Lane Restrictions: 
Departures Level Innermost Drop-Off / Pick-Up Lane at Terminal 1.5 (Continuous 
through July 2020)
Arrivals and Departures Level Inner Lanes at Terminal 3
Arrivals and Departures Level Drop Off Lanes at Terminal 4.5 (Continuous)
Arrivals and Departures Level Drop Off Lanes at Terminal 5.5 (Continuous)
Theme Way from World Way North to Center Way (Continuous through April 2022)
Center Way, between P-3 and P-4 (Closed - Continuous)
Center Way (Rolling Restrictions; Nightly)
West Way - Southbound only (northbound closed continuous through June 2020)
Crosswalk Re-striping throughout CTA (Nightly, Intermittent)
Surface Lot 2 (Continuous through May 2023)
Surface Lot 3 (Continuous through May 2023)
Surface Lot 4 (Continuous through May 2023)
Surface Lot 7 (Continuous through 2022)
Admin East North Lot (permanent)

*** Turn Over for Map ***
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Sunday, May 3 through Saturday, May 9
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Austin Commercial

(SL-7)
thru 12/30/2022

!

T1SDW04185576R1
T1.5 Dev - T1 CBIS & CBRA Const

thru 12/31/2020

LSOTRF08185915R1
APM - Closure of Center Way West CTA

thru 9/7/2022
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!

T1.5CUS10186048
T1.5 - Arrivals Level Barricades - Phase 3

thru 1/1/2021

!

!

T3CUS04196436R2
Delta T3 Headhouse Arrivals Barricades

thru 11/15/2021

!

TBTRF06196669
Cores - Phase II Area 2 Barricade Plan Level 1

thru 12/15/2020

!

T5.5TRF10197028R4
T5.5 Terminal Core Barricade

thru 1/30/2022

LAX-it

!

T4-5SDW11197071
AA - T4.5 Curbside Deliveries

11/7/2019 - 10/31/2022

!

TBTRF11197100R1
TBIT - Deliveries, Hauling & Staging

12/2/2019 - 6/20/2020

!

LSOTRF04207376
APM - ECTA Closure - Phase 3B

3/30/2020 - 5/31/2020

!

T4.5SDW01207060R1
AA - T4.5 Arrivals Barricade, Phase 2

thru 8/31/2020
!

T3TRF04207359
Delta - Installation of Remaining Utilities

4/23/2020 - 5/31/2020

!

T1TRF01185376R3
T1.5 - Small Curbside Deliveries

thru 12/20/2020

!

LSOTRF03207377
APM - Center Station CIDH/Falsework - Phase 2

4/13/2020 - 5/31/2020
*NB West Way Closed; Full Closure
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LSOTRF02207270
APM - CIDH Work

thru 7/6/2020

!

LSOTRF10196881
Pressure Washing & Cleaning in CTA

10/1/2019 - 9/30/2020

!

LSOTRF11197118R1
LAWA Shops - Paint Arrivals Level Columns

thru 6/30/2020

!

LSOSDW03207353
LAWA Shops - Clean & Repaint Lower Lvl Curbs

3/3/2020 - 2/28/2021

!

LSOPS703207434
LAWA Shops - PS7 Beam Repair

3/24/2020 - 7/31/2020

!

LSOOTH05185673R1
APM - Construction Activities

thru 5/9/2023

!

LSOCTA06196664R3
Verizon Wireless - NELA Multi-Carrier CA DAS

3/31/2020 - 7/31/2020

!
LSOSDW03207429

FAA - Tower - Power Fuel UST & Trailer
3/9/2020 - 8/31/2020

!

LSOPS1-703207459
Install MaxCell in PS-1/PS-7 MH's

3/23/2020 - 8/29/2020

!

LSOPS1-703207458
Install MaxCell in PS-4/PS-5/PS-6 MH's

3/23/2020 - 8/29/2020

!

LSOPS1-703207460
Install MaxCell in PS-2A/PS-2B/PS-3 MH's

3/23/2020 - 8/29/2020

!

LSOCTA06196664R3
Verizon Wireless - NELA Multi-Carrier CA DAS

3/31/2020 - 7/31/2020

!

LSOTRF03207421
TBIT - CIDH - Crane Activity & Concrete Deliveries

3/24/2020 - 5/23/2020

!

LSOTRF09196915
APM - Construction Activities

thru 1/20/2022

!

!

LSOTRF10197019R1
APM - ECTA Deliveries Haul Route

thru 6/25/2020

!

LSOTRF12197159R2
APM - Utility Conflicts (P-7) Phase 1

4/8/2020 - 5/30/2020

!

LSOPS102207345
APM - Relocate SL-1 EV Chargers

4/3/2020 - 5/30/2020

!

!

LSOELV03207476
AON - Remove Elec Panel PS-2A

4/23/2020 - 5/23/2020

LSOTRF04207517
APM - CIDH on P3/P4 Crosswalk

4/13/2020 - 7/13/2020

!

!

LSOTRF03207468
APM - Facilitate Closures for DWP in CTA

4/17/2020 - 12/31/2020

!

!

LSOTRF04207505
APM - Theme Way Closure (Phase 1)

4/27/2020 - 5/15/2020

!

LSOTRF03207426R2
Delta - Potholing - Phase 10

thru 5/31/2020

!

LSOTRF04207513
APM - P6 Utility Install
4/27/2020 - 5/11/2020

!

LSOTRF04207529
APM - Fire Road
thru 6/20/2020 !

!

!

LSOTRF06185776R12
APM - Potholing for Existing Utilities for Center Way

4/27/2020 - 5/30/2020

!

LSOTRF12196770R1
Delta - Seq 3 - Utility Inner Lanes

thru 4/30/2020

³

Arrivals LevelWeekly Roadway Map

APM - Automated People Mover
ASR - Area Shutdown Request
CTA - Central Terminal Area
LADWP - Los Angeles Department of Water and Power
LAMP - Landside Access Modernization Program
LAWA - Los Angeles World Airports
MSC - Midfield Satellite Concourse
PS - Parking Structure
RUE - Roadways, Utilities, and Enabling Project
SCC - Shutdown Control Center
TBIT - Tom Bradley International Terminal
USR - Utility Shutdown Request

Continuous Closure

Nightly Closure

Intermittent/Occasional Closure

Construction Laydown Areas

$

Potential ASR Impacts
in the CTA

Week of 4/30 - 5/6
Prepared on 4/28/2020
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